SOLAR-B BASELINE SCHEDULE

SOLAR-B SCHEDULE AS OF April 21, 2000
ACTIVITY NAME FY2000 FY2001 FY2002 FY2003 FY2004 FY2005 FY2006
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SOLAR-B
PROJECT [Jsroa
5/00 6/0C 5/01 11/02 1/03 6/03 8/04
Major Milestones aag O o O o U
PDR Conf. CDR FPP XRT/ XRTI/EIS SOLAR-BiLaunch
_ Review Fin. EIS  Final De
Instrument Selection Del. Del
Phase A . 10/99
Phase B 6/00:
Phase C/D 6/001 18/G4
Engineering Model 16/01
Engineering Model Tests 01— —2/01
Electrical 3/01L_J5/01
Mechanical 5/01_19/01
Thermal 9/01C __12/01
Flight Model Instrument 6/00] : 17/G3
Flight Model Interface / Fit Tests 1/03[_4/03
Environmental Testing 4/03C_—J8/03
Systems Testing 8/03C —_18/04
Launch She8/04
MO & DA 8/04]
4/21/00 TIMENOW:




